COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 08/ 2011

ESTI MATE SUMVARY 16: 18: 44
CONTI D: C17021 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17021- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TI ME ALLOW 150 WORK DAYS
SH 121 (WADSWORTH) : 88TH TO 104 PERCENT TI ME: 23.33 ORI G TI ME ALLOW 150 WORK DAYS
PRQJECT NO STA 1211-069
SH 121 (WADSWORTH) : 88TH TO 104
NAVE OF ROAD: SH 121 (Wadsworth Parkway )
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTCR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLCRADO, LLC PAY PERI OD ENDI NG 07/ 25/ 2011 DATE TI ME STARTED 06/01/2011
6374 S. RACI NE Cl RCLE DATE LET 04/ 07/ 2011 DATE WORK BEGAN 06/ 01/ 2011
DATE AWARDED 04/ 14/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 04/ 2011 DATE ACCEPTED
CENTENNI AL CcO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 06/ 01/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 5,704, 568.09 PARTI Cl PATI NG $ 131, 126. 54 $ 131, 126. 54
AWARD PRQJECT AMT: $ 4,740, 074. 34 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 2.30% TOTAL EARNI NGS 131, 126. 54 131, 126. 54
FUNDS AVAI LABLE: $  5,573,441.55 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 131, 126. 54 131, 126. 54
TOTAL CLAI MS: $ 0.00 RETAI NAGE -3,933. 80 -3,933.80
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 127,192. 74 127,192. 74
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 127, 192. 74 127,192. 74
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 127,192. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17021-BI D ESTI MATE RUN 08/ 08/ 2011
PRQIECT: STA 1211- 069 ESTI MATE NO 0001 16: 18: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 3.480 0. 000
ACRE 0. 000 0. 00
4,570. 26000 0. 000 0. 00
0010 202-00001 Renoval of Structure 2. 000 0. 000
EACH 0. 000 0. 00
975. 00000 0. 000 0. 00
0015 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
975. 00000 0. 000 0. 00
0020 202- 00035 Renoval of Pipe 20. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0025 202-00190 Renoval of Concrete Median Cover Materi al 937. 000 0. 000
SY 152. 000 1, 883. 28
12. 39000 152. 000 1, 883. 28
0030 202-00195 Renoval of Medi an Cover 18. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0035 202- 00200 Renoval of Sidewal k 1, 454. 000 0. 000
SY 27.000 334.53
12. 39000 27.000 334.53
0040 202-00201 Renoval of Curb 9, 670. 000 0. 000
LF 0. 000 0. 00
2. 50000 0. 000 0. 00
0045 202- 00203 Renoval of Curb and Qutter 5, 975. 000 0. 000
LF 369. 000 1, 889. 28
5. 12000 369. 000 1, 889. 28
0050 202- 00206 Renoval of Concrete Curb Ranp 656. 000 0. 000
SY 42. 500 526. 58
12. 39000 42. 500 526. 58
0055 202-00210 Renoval of Concrete Pavenent 60. 000 0. 000
SY 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17021-BI D ESTI MATE RUN 08/ 08/ 2011
PRQIECT: STA 1211- 069 ESTI MATE NO 0001 16: 18: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00220 Renoval of Asphalt Mat 2, 404. 000 0. 000
Sy 0. 000 0. 00
6. 71000 0. 000 0.00
0065 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 121, 990. 000 0. 000
Sy 0. 000 0. 00
1. 55000 0. 000 0.00
0070 202-00810 *Rermoval of Gound Sign 4.000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0.00
0075 202-00821 *Rermoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0.00
0080 202-00825 *Renoval of Flashing Beacon 2.000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0.00
0085 202- 01300 *Renoval of End Anchorage 6. 000 0. 000
EACH 0. 000 0. 00
144. 80000 0. 000 0.00
0090 202- 04005 d ean Val ve Box 8. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0095 203-00060 Enbanknent Material (Conplete In Place) 3. 000 0. 000
(% 0. 000 0. 00
112. 50000 0. 000 0.00
0100 203-01597 *Pot hol i ng 82. 750 0. 000
HOUR 82. 750 13, 653. 75
165. 00000 82. 750 13, 653.75
0105 203-01622 Sweepi ng (Wth Pickup Broon 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0110 206- 00000 Structure Excavation 3. 000 0. 000
(9 0. 000 0. 00

14. 50000 0. 000 0. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17021-BI D ESTI MATE RUN 08/ 08/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO 0001 16:18: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 207- 00205 Topsoi | 622. 000 0. 000
CY 0. 000 0. 00
42. 67000 0. 000 0. 00
0120 208-00002 *Erosion Log (12 Inch) 160. 000 0. 000
LF 70. 000 227.50
3. 25000 70. 000 227.50
0125 208-00011 *Erosion Bales (Wed Free) 100. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0130 208-00020 *Silt Fence 4, 000. 000 0. 000
LF 3, 905. 000 3,436. 40
0. 88000 3, 905. 000 3,436. 40
0135 208-00033 Sedi nent Trap 6. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0140 208-00034 *Gravel Bag 4, 000. 000 0. 000
LF 468. 000 3,084.12
6. 59000 468. 000 3,084.12
0145 208- 00045 Concrete Washout Structure 8. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0150 208- 00050 *StormDrain Inlet Protection 64. 000 0. 000
EACH 0. 000 0. 00
116. 00000 0. 000 0. 00
0155 208- 00070 *Vehi cl e Tracking Pad 4.000 0. 000
EACH 2.000 2,400. 00
1, 200. 00000 2.000 2,400. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0. 00
0165 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17021-BI D ESTI MATE RUN 08/ 08/ 2011
PRQIECT: STA 1211-069 ESTI MATE NO 0001 16:18: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 208-00106 Sweepi ng (Sedi nent Renoval ) 450. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0175 208-00107 Renoval of Trash 600. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0180 208- 00206 Erosi on Control Supervisor 150. 000 0. 000
DAY 9. 000 675. 00
75. 00000 9. 000 675. 00
0185 208- 00300 Tenporary Berns 2, 000. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 210-00810 *Reset Ground Sign 60. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0195 210-00815 *Reset Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0200 210-00840 *Reset Traffic Signal Pole 9. 000 0. 000
EACH 0. 000 0. 00
1, 664. 00000 0. 000 0. 00
0205 210-01130 *Reset CGuardrail Type 3 1,121. 000 0. 000
LF 0. 000 0. 00
6. 80000 0. 000 0. 00
0210 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 2.000 800. 00
400. 00000 2.000 800. 00
0215 210- 04020 Modi fy Inlet 15. 000 0. 000
EACH 0. 000 0. 00
3, 925. 00000 0. 000 0. 00
0220 210- 04050 Adj ust Val ve Box 34. 000 0. 000
EACH 12. 000 2,400. 00
200. 00000 12. 000 2,400. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17021-BI D ESTI MATE RUN 08/ 08/ 2011
PRQIECT: STA 1211-069 ESTI MATE NO 0001 16:18: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 212-00006 *Seedi ng (Native) 0. 320 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0230 212-00032 *Soi | Condi tioning 0. 320 0. 000
ACRE 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0235 212-00050 *Sod 36, 400. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
0240 213-00003 *Mil ching (Weed Free) 0. 320 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0245 213-00061 *Mul ch Tacki fier 64. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0250 213-00100 *Soi | Bi nder 2.000 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0. 00
0255 304- 06007 Aggregate Base Course (Cl ass 6) 163. 000 0. 000
CY 0. 000 0. 00
26. 41000 0. 000 0. 00
0260 304- 06008 Aggregate Base Course (C ass 6) (Special) 2, 069. 000 0. 000
CY 0. 000 0. 00
26. 41000 0. 000 0. 00
0265 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 590. 000 0. 000
TON 213. 150 21, 315. 00
100. 00000 213. 150 21, 315. 00
0270 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 2, 186. 000 0. 000
TON 0. 000 0. 00
65. 00000 0. 000 0. 00
0275 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 402. 000 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17021-BI D ESTI MATE RUN 08/ 08/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO 0001 16:18: 44
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 411-10255  *Enulsified Asphalt (Sl ow Setting) 637. 000 . 000
GAL . 000 0. 00
3. 00000 . 000 0. 00
0285 412-00000 Fur ni sh Concrete Pavenent 4,159. 000 . 000
CY . 000 0. 00
46. 70000 . 000 0. 00
0290 412-00600 *Concrete Pavenment (6 Inch) 102, 650. 000 . 000
SY . 000 0. 00
18. 00000 . 000 0. 00
0295 412-00605 *Concrete Pavenment (6 Inch) (Fast Track) 8, 268. 000 . 000
SY . 000 0. 00
23.20000 . 000 0. 00
0300 412-00950 *Concrete Pavement (9-1/2 Inch) 977. 000 . 000
SY . 000 0. 00
53. 20000 . 000 0. 00
0305 601-01000 Concrete O ass B 5.500 . 000
CY . 000 0. 00
535. 00000 . 000 0. 00
0310 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 44. 000 . 000
LF . 000 0. 00
62. 50000 . 000 0. 00
0315 604-00505 Inlet Type D (5 Foot) 1. 000 . 000
EACH . 000 0. 00
3, 950. 00000 . 000 0. 00
0320 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 490. 000 . 000
LF . 000 0. 00
15. 05000 . 000 0. 00
0325 606- 01340 *End Anchorage Type 3D 4.000 . 000
EACH . 000 0. 00
650. 70000 . 000 0. 00
0330 606- 02003 *End Anchor age (Nonfl ar ed) 3. 000 . 000
EACH . 000 0. 00
1, 896. 25000 . 000 0. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17021-BI D ESTI MATE RUN 08/ 08/ 2011
PRQJECT: STA 1211-069 ESTI MATE NO 0001 16:18: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 555. 10000 0. 000 0. 00
0340 607-11580 Fence (Tenporary) 1, 000. 000 0. 000
LF 200. 000 400. 00
2. 00000 200. 000 400. 00
0345 608- 00000 Concrete Sidewal k 2,047.000 0. 000
SY 0. 000 0. 00
19. 35000 0. 000 0. 00
0350 608-00010 Concrete Curb Ranp 656. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0355 608-10010 Si dewal k Drain 2.000 0. 000
EACH 0. 000 0. 00
2,165. 00000 0. 000 0. 00
0360 609-21010 Curb and Qutter Type 2 (Section I-B) 2,394. 000 0. 000
LF 0. 000 0. 00
13. 60000 0. 000 0. 00
0365 609-21020 Curb and Qutter Type 2 (Section |1-B) 13, 093. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0370 609-21021 Curb and Gutter Type 2 (Section I1-M 850. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0375 610- 00020 Medi an Cover Material (Patterned Concrete) 8, 429. 000 0. 000
SF 0. 000 0. 00
5.15000 0. 000 0. 00
0380 612-00001  *Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0385 612-00002  *Delineator (Type I1) 47.000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17021-BI D ESTI MATE RUN 08/ 08/ 2011
PRQJECT: STA 1211-069 ESTI MATE NO 0001 16:18: 44
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 612-00003  *Delineator (Type II1) 10. 000 . 000
EACH . 000 0. 00
24. 00000 . 000 0. 00
0395 613-00206 *2 Inch Electrical Conduit (Bored) 4, 200. 000 . 000
LF . 000 0. 00
9. 00000 . 000 0. 00
0400 613-00306 *3 Inch Electrical Conduit (Bored) 500. 000 . 000
LF . 000 0. 00
11. 00000 . 000 0. 00
0405 613-07000 *Pul | Box (Special) 18. 000 . 000
EACH . 000 0. 00
165. 00000 . 000 0. 00
0410 613-07034 *Pul | Box (24"x36"x18") 24. 000 . 000
EACH . 000 0. 00
672. 00000 . 000 0. 00
0415 613-10000 *Wring 0. 500 . 000
LS . 000 0. 00
6, 039. 00000 . 000 0. 00
0420 614-00011 *Sign Panel (Qass I) 112. 000 . 000
SF . 000 0. 00
20. 00000 . 000 0. 00
0425 614-00012 *Sign Panel (Cass I1) 12. 000 . 000
SF . 000 0. 00
22. 00000 . 000 0. 00
0430 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 . 000
Sl i pbase
EACH . 000 0. 00
350. 00000 . 000 0. 00
0435 614-70117 *Pedestrian Signal Face (16) 2. 000 . 000
EACH . 000 0. 00
478. 00000 . 000 0. 00
0440 614-72860 *Pedestrian Push Button 2.000 . 000
EACH . 000 0. 00
95. 00000 . 000 0. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17021-BI D ESTI MATE RUN 08/ 08/ 2011
PRQJECT: STA 1211-069 ESTI MATE NO 0001 16:18: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 614-72871 *Loop Detector Wre (Prefab) Special 11, 682. 000 0. 000
LF 0. 000 0. 00
4. 45000 0. 000 0. 00
0450 614- 72889 *Traffic Signal Vehicle Detector (Mcro Type) 26. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
668. 00000 0. 000 0. 00
0455 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 078. 00000 0. 000 0. 00
0460 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 230 2, 300. 00
10, 000. 00000 0. 230 2, 300. 00
0465 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
379, 300. 26000 0. 000 0. 00
0470 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0475 627-00005 *Epoxy Pavement Mar ki ng 102. 000 0. 000
GAL 0. 000 0. 00
175. 00000 0. 000 0. 00
0480 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 988. 000 0. 000
GAL 0. 000 0. 00
20. 00000 0. 000 0. 00
0485 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 13, 798. 000 0. 000
SF 0. 000 0. 00
8. 65000 0. 000 0. 00
0490 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 11, 100. 000 0. 000
111
) SF 0. 000 0. 00
7.25000 0. 000 0. 00
0495 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 1, 220. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17021-BI D ESTI MATE RUN 08/ 08/ 2011
PRQJECT: STA 1211-069 ESTI MATE NO 0001 16:18: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 630- 00000 *Fl aggi ng 5, 000. 000 0. 000
HOUR 104. 500 1, 881. 00
18. 00000 104. 500 1, 881. 00
0505 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0510 630- 00007 *Traffic Control Inspection 70. 000 0. 000
DAY 7.000 875. 00
125. 00000 7.000 875. 00
0515 630-00012 *Traffic Control Managenent 150. 000 0. 000
DAY 8. 000 3,192. 00
399. 00000 8. 000 3,192.00
0520 630- 00015 *Uni formed Traffic Control Coordination 400. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0525 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 1. 000 160. 00
160. 00000 1. 000 160. 00
0530 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0535 630-80341 *Construction Traffic Sign (Panel Size A) 86. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0540 630- 80342 *Construction Traffic Sign (Panel Size B) 72.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0545 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0550 630- 80344 *Construction Traffic Sign (Special) 200. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17021-BI D ESTI MATE RUN 08/ 08/ 2011
PRQJECT: STA 1211-069 ESTI MATE NO 0001 16:18: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0555 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 000 1, 750. 00
1, 750. 00000 1. 000 1, 750. 00
0560 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 4. 000 0. 000
Type
ype) EACH 2.000 200. 00
100. 00000 2.000 200. 00
0565 630- 80360 *Drum Channel i zi ng Devi ce 350. 000 0. 000
EACH 22.500 562. 50
25. 00000 22.500 562. 50
0570 630-80370 Concrete Barrier (Tenporary) 200. 000 0. 000
LF 0. 000 0. 00
40. 07000 0. 000 0. 00
0575 630- 80380 *Traffic Cone 500. 000 0. 000
EACH 175. 000 1, 225. 00
7.00000 175. 000 1, 225. 00
0580 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0585 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0590 700-70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700- 70012 F/ A Asphalt Pavenent Incentive 5, 480. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70013 F/ A Concrete Pavenent |ncentive 228, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17021-BI D ESTI MATE RUN 08/ 08/ 2011
PRQIECT: STA 1211-069 ESTI MATE NO 0001 16:18: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0610 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700- 70018 F/ A Roadway Snoot hness | ncentive 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 33, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700- 70021 F/ A On- The-Job Trai nee 5, 760. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700- 70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70031 F/ A | NTERI M SURFACE REPAI R 16, 350. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70034 F/ A Unifornmed Traffic Control (Officer Tine) 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70310 F/ A Landscapi ng Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17021-BI D ESTI MATE RUN 08/ 08/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO. 0001 16:18: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0660 700- 70380 F/ A Erosion Control 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 5,510, 507.89 $ 65, 670. 94 $ 65, 670. 94
CAT NO0201 92ND SI GNAL | MPROVEMENT
0665 202- 00828 *Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
4, 700. 00000 0. 000 0.00
0670 210-00866 *Reset Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 0. 000 0. 00
286. 00000 0. 000 0.00
0675 503- 00036 *Drilled Caisson (36 Inch) 38. 000 0. 000
LF 38. 000 9, 120. 00
240. 00000 38. 000 9, 120. 00
0680 503- 00048 *Drilled Caisson (48 Inch) 42.000 0. 000
LF 42.000 10, 920. 00
260. 00000 42.000 10, 920. 00
0685 613- 00206 *2 Inch BElectrical Conduit (Bored) 500. 000 0. 000
LF 200. 000 1, 800. 00
9. 00000 200. 000 1, 800. 00
0690 613-00306 *3 Inch Electrical Conduit (Bored) 1, 000. 000 0. 000
LF 200. 000 2, 200. 00
11. 00000 200. 000 2, 200. 00
0695 613-01200 *2 Inch BElectrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
6. 65000 0. 000 0.00
0700 613-01300 *3 Inch BElectrical Conduit (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0705 613-07000 *Pul | Box (Special) 4.000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0.00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 17021-BI D ESTI MATE RUN 08/ 08/ 2011
PRQJECT: STA 1211-069 ESTI MATE NO 0001 16:18: 44
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 92ND S| GNAL | MPROVEMENT
0710 613-07023 *Pul | Box (24"x36"x24") 4. 000 . 000
EACH . 000 0. 00
702. 00000 . 000 0. 00
0715 613-07040 *Pul | Box (30"x48"x24") 1. 000 . 000
EACH . 000 0. 00
1, 100. 00000 . 000 0. 00
0720 613-10000 *Wring 0. 500 . 000
LS . 400 2,415. 60
6, 039. 00000 . 400 2,415. 60
0725 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 4.000 . 000
EACH . 000 0. 00
332. 00000 . 000 0. 00
0730 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 . 000
EACH . 000 0. 00
532. 00000 . 000 0. 00
0735 614-70336 *Traffic Signal Face (12-12-12) 16. 000 . 000
EACH . 000 0. 00
705. 00000 . 000 0. 00
0740 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 . 000
EACH . 000 0. 00
1, 120. 00000 . 000 0. 00
0745 614- 72860 *Pedestrian Push Button 8. 000 . 000
EACH . 000 0. 00
95. 00000 . 000 0. 00
0750 614-72871 *Loop Detector Wre (Prefab) Special 3, 186. 000 . 000
LF . 000 0. 00
4. 45000 . 000 0. 00
0755 614-81155 *Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm) 2. 000 . 000
EACH . 000 0. 00
14, 000. 00000 . 000 0. 00



CONTI D C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 17021-BI D ESTI MATE RUN 08/ 08/ 2011
PRQIECT: STA 1211- 069 ESTI MATE NO 0001 16: 18: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 92ND SI GNAL | MPROVEMENT

0760 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0.00
20, 000. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI  $ 155, 060. 20 $ 26, 455.60 $ 26, 455. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0765 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0770 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0775 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00

CAT 0400 CURRENT AMI  $ 39, 000. 00 $ 39, 000.00 $ 39, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 5,704, 568.09 $ 131,126.54 $ 131, 126. 54



